

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-16
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-06-29
Date of Last Exhibit 300A Update: 2012-08-16
Date of Last Revision: 2012-08-16

Agency: 006 - Department of Commerce **Bureau:** 48 - National Oceanic and Atmospheric Administration

Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: NOAA/NESDIS/ POES Ground System (POES-GS)

2. Unique Investment Identifier (Ull): 006-000003202

Section B: Investment Detail

- 1. Provide a brief summary of the investment, including a brief description of the related benefit to the mission delivery and management support areas, and the primary beneficiary(ies) of the investment. Include an explanation of any dependencies between this investment and other investments.**

The polar operational environmental satellite system (POES) Ground System (POES-GS) supports the NESDIS POES mission. The POES mission operates with a NOAA commissioned constellation of multiple operational satellites in polar, near-polar, or sun-synchronous orbits that provide weather and environmental data collected from satellites in space and downloaded at scheduled times to the POES Ground System for satellite monitoring and control, mission data processing, analysis, and distribution. The POES satellites assure continuous data coverage that provides an uninterrupted flow of critical global information used for land, ocean, atmospheric, and space environment monitoring and input to applications that support the meteorological, hydrological, marine, agricultural, transportation, and energy user communities. The POES-GS supports both current on-orbit and planned satellite data. Activities focus on the enhancements and incremental upgrades of POES-GS elements required for mission continuity, maintainability, compatibility, and reliability. POES-GS supports the following: -Modification and enhancement of systems to support POES, Metop, Jason, COSMIC, and future International Joint Polar Satellites (IJPS) systems. - Life cycle sustaining engineering of Command and Data Acquisition stations (CDAs) and the Satellite Operations Control Center (SOCC). - Antenna repair, maintenance, and technical refresh. - Software development and maintenance. - Technical refresh of STAR systems, - Acquisition and IT refresh of systems used for processing and dissemination of

NOAA's data products. - Systems engineering and management of IT development for polar ground systems.

2. How does this investment close in part or in whole any identified performance gap in support of the mission delivery and management support areas? Include an assessment of the program impact if this investment isn't fully funded.

POES-GS is addressing any gap in the NOAA PPBES service components MS-STP-PTP POES Total Program and MS-SSV-PSO Ingest/process Satellite Observations, by extending Metop Support through 2017. The next Metop launch is April 2012. NOAA N prime was launched in February 2009. The Jason-3 Ground system is being planned for a July 2014 launch date. NOAA NESDIS GSD, working with other participating entities, will maintain the continuity of polar data and service. The POES-GS is a "system of systems" that includes collecting, processing, and disseminating critical environmental data from the POES satellites. Operations are located at Fairbanks, Alaska, Wallops, Virginia, and Suitland, Maryland. It contains subsystems located in the following offices; Office of Satellite and Products Operations, Office of Research and Operations, and the NOAA National Data Centers. The POES-GS system of systems is a real-time critical weather system that must provide current weather, health, and safety data. Any system failure could not only put the satellites systems at risk but also the general public.

3. Provide a list of this investment's accomplishments in the prior year (PY), including projects or useful components/project segments completed, new functionality added, or operational efficiency achieved.

During FY2011 the POES-GS system's accomplishments include: - Completed the Polar Acquisition and Command System (PACS) upgrades, - Completed multi-mission receiver upgrades and consolidation of the bit synchronizers, - Completed the Low Earth Orbit Terminal (LEO-T) upgrades on the 13 meter antennas at the Fairbanks CDA, - Refurbished the data feed on the 14.2 meter antenna at the Wallops CDA in order to support the Jason satellite mission, and - Completed the technical refresh and upgrade of the POES frame synchronizers at both CDAs and at the SOCC in Suitland, MD.

4. Provide a list of planned accomplishments for current year (CY) and budget year (BY).

Planned accomplishments for FY2012 include: - Replacement of the disk cluster on the PACS, - Implementation of a back-up system for all IT hardware and software in the PACS, - Implement improvements to the global status display variables for the receivers, - Support Metop-launch scheduled for April 2012, post launch testing, and transition to operations, and - Start the IJPS technical refresh of the Metop satellite mission ground system. Planned accomplishments for FY2013 include: - Complete the IJPS refresh of the Metop satellite mission ground system, - Complete support of transition of Metop satellite data processing to operations, - Add enhancements to the Consolidated Workstations for operations, and - Upgrade and enhance the operators scheduling system.

5. Provide the date of the Charter establishing the required Integrated Program Team (IPT) for this investment. An IPT must always include, but is not limited to: a qualified

fully-dedicated IT program manager, a contract specialist, an information technology specialist, a security specialist and a business process owner before OMB will approve this program investment budget. IT Program Manager, Business Process Owner and Contract Specialist must be Government Employees.

2010-04-07

Section C: Summary of Funding (Budget Authority for Capital Assets)

1.

Table I.C.1 Summary of Funding

| | PY-1 & Prior | PY 2011 | CY 2012 | BY 2013 |
|--|--------------------|------------|------------|------------|
| Planning Costs: | \$0.0 | \$0.0 | \$0.0 | \$0.0 |
| DME (Excluding Planning) Costs: | \$18.3 | \$7.8 | \$6.2 | \$6.2 |
| DME (Including Planning) Govt. FTEs: | \$0.0 | \$0.0 | \$0.0 | \$0.0 |
| Sub-Total DME (Including Govt. FTE): | \$18.3 | \$7.8 | \$6.2 | \$6.2 |
| O & M Costs: | \$228.2 | \$13.4 | \$8.9 | \$8.8 |
| O & M Govt. FTEs: | \$0.0 | \$1.3 | \$1.3 | \$1.4 |
| Sub-Total O & M Costs (Including Govt. FTE): | \$228.2 | \$14.7 | \$10.2 | \$10.2 |
| Total Cost (Including Govt. FTE): | \$246.5 | \$22.5 | \$16.4 | \$16.4 |
| Total Govt. FTE costs: | 0 | \$1.3 | \$1.3 | \$1.4 |
| # of FTE rep by costs: | 0 | 8 | 8 | 8 |
| | | | | |
| Total change from prior year final President's Budget (\$) | | \$22.5 | \$16.4 | |
| Total change from prior year final President's Budget (%) | | 0.00% | 0.00% | |

2. If the funding levels have changed from the FY 2012 President's Budget request for PY or CY, briefly explain those changes:

Note that POES GS total spending in this OMB 300 is equal to the POES Ground System budget. New line items for Government FTEs and IT Security spending were added to this BY13 300. The POES Ground System summary of spending changes by a small amount each year due to planned hardware and software changes related to systems consolidation, IT refresh of old equipment, standardizing system architecture, and updating the IT security infrastructure.

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

| Contract Type | EVM Required | Contracting Agency ID | Procurement Instrument Identifier (PIID) | Indefinite Delivery Vehicle (IDV) Reference ID | IDV Agency ID | Solicitation ID | Ultimate Contract Value (\$M) | Type | PBSA ? | Effective Date | Actual or Expected End Date |
|---------------|--------------|-----------------------------------|--|--|---------------|-----------------|-------------------------------|------|--------|----------------|-----------------------------|
| Awarded | 1330 | DOCDG133E08CN0082 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E08CQ0024 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E10SU2321 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E10NC2446 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E11NC0168 | | | | | | | | | |
| Awarded | 1330 | DOCDG13312BA0017 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E11NC2236 | | | | | | | | | |
| Awarded | 1330 | DOCR1BK13090030 | | | | | | | | | |
| Awarded | 1330 | DOCDG133E12NC1175 | | | | | | | | | |

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Per FAR 34.201 Earned value is required for major acquisitions for development. However, the POES-GS project manager is not required by the agency CIO to submit a monthly EVM report because development efforts do not meet the minimal dollar criteria for requiring EVM reports. The majority of POES-GS contracts are for IT Refresh and steady state engineering support not for development. See also Section I.A.I DOC Supplemental Data text.

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-16

Section B: Project Execution Data

Table II.B.1 Projects

| Project ID | Project Name | Project Description | Project Start Date | Project Completion Date | Project Lifecycle Cost (\$M) |
|------------|-----------------------------------|---|--------------------|-------------------------|------------------------------|
| 3202D12003 | Special Projects | Provide technical support and equipment to OSD and OSPO sites to improve systems performance and resolve special issues including data archiving, new ground systems requirements for handling data from new satellites, and IT infrastructure needs. | | | |
| 3202M12001 | Radio Frequency (RF) | Monitor current RF systems and provide RF engineering support to resolve RF issues. Upgrade SW/HW requirements to support polar's international agreements. | | | |
| 3202M12002 | Telemetry and Command/Instruments | Provide technical analysis, identify causes, mitigation, and solutions for performance issues, develop technical specifications for new telemetry systems, and study new technology for possible applications to NESDIS systems. | | | |
| 3202M12004 | IT Refresh | Support IT refresh particularly compliance with NOAA NESDIS configuration management and enterprise architecture guidelines, | | | |

Table II.B.1 Projects

| Project ID | Project Name | Project Description | Project Start Date | Project Completion Date | Project Lifecycle Cost (\$M) |
|------------|--------------|---|--------------------|-------------------------|------------------------------|
| | | and compatibility and interoperability with NESDIS ground systems. | | | |
| 3202M12005 | IT Security | Polar ground system compliance with IT security requirements including periodic recertifications. | | | |

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

| Project ID | Name | Total Cost of Project Activities (\$M) | End Point Schedule Variance (in days) | End Point Schedule Variance (%) | Cost Variance (\$M) | Cost Variance (%) | Total Planned Cost (\$M) | Count of Activities |
|------------|------------------------------------|--|---------------------------------------|---------------------------------|----------------------|-------------------|--------------------------|---------------------|
| 3202D12003 | Special Projects | | | | | | | |
| 3202M12001 | Radio Frequency (RF) | | | | | | | |
| 3202M12002 | Telemetry and Command/Instrument s | | | | | | | |
| 3202M12004 | IT Refresh | | | | | | | |
| 3202M12005 | IT Security | | | | | | | |

Key Deliverables

| Project Name | Activity Name | Description | Planned Completion Date | Projected Completion Date | Actual Completion Date | Duration (in days) | Schedule Variance (in days) | Schedule Variance (%) |
|--------------|--|--|-------------------------|---------------------------|------------------------|--------------------|------------------------------|-----------------------|
| 3202D12003 | HW/SW licenses and Post Launch Testing (PLT) support | Expand POES-GS licensing agreements to cover NPP DP and support NPP Post Launch product testing. | 2012-03-31 | 2012-03-31 | 2012-03-30 | 182 | 1 | 0.55% |
| 3202M12001 | Plan refresh of RF equipment for Polar ground systems at Wallops, Fairbanks and Suitland | Acquisiton plan | 2012-03-31 | 2012-03-31 | 2012-03-09 | 182 | 22 | 12.09% |
| 3202M12002 | PACS Upgrade and | Complete global | 2012-03-31 | 2012-03-31 | 2012-03-30 | 182 | 1 | 0.55% |

| Key Deliverables | | | | | | | | |
|------------------|---|--|-------------------------|---------------------------|------------------------|--------------------|------------------------------|-----------------------|
| Project Name | Activity Name | Description | Planned Completion Date | Projected Completion Date | Actual Completion Date | Duration (in days) | Schedule Variance (in days) | Schedule Variance (%) |
| | Enhancements - Global rebuild | rebuild software release (DROP II) - PACS. | | | | | | |
| 3202M12004 | Develop Lowrate processor | Develop Lowrate CCSDS processor. | 2012-03-31 | 2012-03-31 | 2012-03-30 | 182 | 1 | 0.55% |
| 3202M12005 | IT Security Testing | Develop and execute IT Security tests on Jason 3 ground systems. | 2012-03-31 | 2012-03-31 | 2012-03-30 | 182 | 1 | 0.55% |
| 3202D12003 | IJPS contract award and SRR | Award contract and define requirements. | 2012-03-31 | 2012-03-31 | 2012-03-30 | 182 | 1 | 0.55% |
| 3202D12003 | PDS and GDS Server Baseline | Procurement of POES Data Server (PDS) and GDS Data Server (GDS). | 2012-09-28 | 2012-09-28 | | 179 | 0 | 0.00% |
| 3202D12003 | Communications Circuits | Install Jason-3 Telemetry and Command (T&C) between Fairbanks and Suitland. | 2012-09-28 | 2012-09-28 | | 179 | 0 | 0.00% |
| 3202M12002 | PACS Upgrade and Enhancements - Consolidated Workstation (CWS) and cluster. | Complete global rebuild DROP II-IPACS, CWS IP and cluster upgrade. | 2012-09-30 | 2012-09-30 | | 182 | 0 | 0.00% |
| 3202M12004 | Develop Highrate processor | Develop Highrate CCSDS processor. | 2012-09-30 | 2012-09-30 | | 182 | 0 | 0.00% |
| 3202M12005 | Testing and Documentation | IT Security testing and documenting test results and resolve issues as needed. | 2012-09-30 | 2012-09-30 | | 182 | 0 | 0.00% |
| 3202D12003 | IJPS Tech Refresh - CDR, procurement, and fiber installation | Complete CDR and Fairbanks Fiber Installation. | 2012-09-30 | 2012-09-30 | | 182 | 0 | 0.00% |

Section C: Operational Data

Table II.C.1 Performance Metrics

| Metric Description | Unit of Measure | FEA Performance Measurement Category Mapping | Measurement Condition | Baseline | Target for PY | Actual for PY | Target for CY | Reporting Frequency |
|---|--|--|-----------------------|-----------|---------------|---------------|---------------|---------------------|
| % of delivered data meeting quality requirements. | % of total data delivered w/in quality requirmnts. | Customer Results - Service Quality | Over target | 98.500000 | 98.500000 | 99.400000 | 99.000000 | Monthly |
| Contribution of Polar satellites to Weather and Water goals. | International environmental data as a % of POES-GS | Mission and Business Results - Services for Citizens | Over target | 97.000000 | 98.700000 | 99.600000 | 98.900000 | Monthly |
| Percent of data meeting timeliness requirements delivered to ESPC within 2 hours. | % of data meeting timeliness requirements | Technology - Reliability and Availability | Over target | 92.500000 | 92.500000 | 99.500000 | 95.000000 | Monthly |
| Re-processing Capability Status | % of total data pre-processed and delivered to Ops | Technology - Effectiveness | Over target | 99.000000 | 99.000000 | 99.800000 | 99.000000 | Monthly |
| Data recovered by POES ground system as percentage of POES satellite data transmitted | % of available data recovered | Technology - Efficiency | Over target | 95.000000 | 97.000000 | 98.700000 | 98.000000 | Monthly |