

## Exhibit 300: Capital Asset Plan and Business Case Summary

### Part I: Summary Information And Justification (All Capital Assets)

#### Section A: Overview

1. **Date of Submission:** 2011-02-22
2. **Agency:** 007
3. **Bureau:** 57
4. **Name of this Investment:** INTEGRATED STRATEGIC PLANNING AND ANALYSIS NETWORK
5. **Unique Project (Investment) Identifier (UPI):** 007-57-05-13-01-1826-00

6. **What kind of investment will this be in FY 2012?:** Operations and Maintenance

- Planning
- Full Acquisition
- Operations and Maintenance
- Mixed Life Cycle
- Multi-Agency Collaboration

7. **What was the first budget year this investment was submitted to OMB?** FY2004

8.

- a. **Provide a brief summary of the investment and justification, including a brief description of how this closes in part or in whole an identified agency performance gap, specific accomplishments expected by the budget year and the related benefit to the mission, and the primary beneficiary(ies) of the investment.**

ISPAN consists of a system-of-systems approach that spans multiple security enclaves for strategic and operational level planning and leadership decision making. The system is composed of two elements: (1) a Collaborative Information Environment (CIE) managing strategy-to-execution planning across all United States Strategic Command (USSTRATCOM) Mission areas; and (2) a Mission Planning and Analysis System (MPAS) that supports the development of Joint Staff Level I through Level IV nuclear and conventional plans supporting National and Theater requirements. Both elements of the ISPAN program establish a framework to support the USSTRATCOM's effects-based planning and analysis activities. The mission of USSTRATCOM is to establish and provide full-spectrum global strike, coordinated space and information operations capabilities to meet both deterrent and decisive national security objectives, and to provide operational space support, integrated missile defense, Global Command Control Communications and Computers Intelligence Surveillance and Reconnaissance (C4ISR), and specialized planning expertise to the joint warfighter. This mission has been defined by the 2002 Unified Command Plan (UCP) changes 1 and 2. To enable these missions, the Integrated Strategic Planning and Analysis Network (ISPAN) (formerly known as SWPS) must be capable of both deliberate and adaptive planning employing the full spectrum of kinetic and non-kinetic weapons. The planning system will continue to evolve as weapon systems are matured, new systems are developed, and the threat changes, particularly in the area of worldwide proliferation of Weapons of Mass Destruction (WMD). The ISPAN modernization program includes initiation of Course of Action (COA) Development as a service to the DoD enterprise, workflow and decision support development, Combatant Commander (COCOM) Collaboration (Global Operations Center Collaborative Environment (GOC CE), User Defined Operational Picture (UDOP)), conventional mission planning integration, and Mission Planning Analysis System (MPAS) maintenance and modernization. ISPAN Block 1 Full Operational Capability approved for both CIE and MPAS, 15 July 2010. FY12 funding supports annual software maintenance deliveries to support user requirements and guidance changes for both CIE and MPAS, as well as life-cycle hardware upgrades. .

- b. **Provide any links to relevant websites that would be useful to gain additional information on the investment including links to GAO and IG reports.**

Title	Link
NONE	

9.

- a. **Provide the date of the Agency's Executive/Investment Committee approval of this investment.**  
2010-08-31
- b. **Provide the date of the most recent or planned approved project charter.** 2010-06-10

10. Contact information?

- a. **Program/Project Manager Name:** \*  
**Phone Number:** \*  
**Email:** \*
- b. **Business Function Owner Name (i.e. Executive Agent or Investment Owner):** Peggy Kowalczyk  
**Phone Number:** \*  
**Email:** \*

**11. What project management qualifications does the Project Manager have? (choose only one per FAC-P/PM or DAWIA):** Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this investment.

- Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this investment.
- Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this investment.
- Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or DAWIA criteria.
- Project manager assigned but qualification status review has not yet started.
- No project manager has yet been assigned to this investment.

## Section B: Summary of Funding (Budget Authority for Capital Assets)

1.

Table I.B.1: Summary of Funding

(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

	PY-1 and earlier	PY 2010	CY 2011 (CY Continuing Resolution)	BY 2012	BY+1 2013	BY+2 2014	BY+3 2015	BY+4 and beyond	Total
Planning:	*	*	*	*	*	*	*	*	*
Acquisition:	*	*	*	*	*	*	*	*	*
Planning & Acquisition Government FTE Costs	*	*	*	*	*	*	*	*	*
Subtotal Planning & Acquisition(DME):	*	*	*	*	*	*	*	*	*
Operations & Maintenance:	*	*	*	*	*	*	*	*	*
Disposition Costs (optional):	*	*	*	*	*	*	*	*	*
Operations, Maintenance, Disposition Government FTE Costs	*	*	*	*	*	*	*	*	*
Subtotal O&M and Disposition Costs (SS):	*	*	*	*	*	*	*	*	*
TOTAL FTE Costs	*	*	*	*	*	*	*	*	*
TOTAL (not including FTE costs):	*	*	*	*	*	*	*	*	*
TOTAL (including FTE costs):	*	*	*	*	*	*	*	*	*
Number of FTE represented by	*	*	*	*	*	*	*	*	*

**Table I.B.1: Summary of Funding**  
**(In millions of dollars)**

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

	PY-1 and earlier	PY 2010	CY 2011 (CY Continuing Resolution)	BY 2012	BY+1 2013	BY+2 2014	BY+3 2015	BY+4 and beyond	Total
Costs:									

2. Insert the number of years covered in the column “PY-1 and earlier”: 6

3. Insert the number of years covered in the column “BY+4 and beyond”: \*

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

\*

## Section C: Acquisition/Contract Strategy (All Capital Assets)

1.

Table I.C.1 Contracts Table

Contract Status	Contracting Agency ID	Procurement Instrument Identifier (PIID)	Indefinite Delivery Vehicle (IDV) Reference ID	Solicitation ID	Alternative financing	EVM Required	Ultimate Contract Value (M)	Type of Contract/Task Order (Pricing)	Is the contract a Performance Based Service Acquisition (PBSA)?	Effective date	Actual or expected End Date of Contract/Task Order	Extent Completed	Short description of acquisition
Awarded		<a href="#">FA460004C0010</a>		-	*	*	\$700,000,000.0	-	-	-	2014-09-30	-	-
				Solicitation ID	Type of Contract/Task Order (Pricing)		PBSA	Effective date		Extent Completed	Short description of acquisition		
				Cost Plus Award Fee		Y	2004-08-01		Y	200505!000083!5700! FA4600!55CONS/CC !FA460004C0010 !A!Y!C!Y! !P00007!20050101!20 050930!169105165!1 69105165!009581091 !N!COMPUTER SCIENCES CORPORATION !408 GALVIN RD N !BELLEVUE !NE!68005!35875!153 !31!Offutt AFB !Sarpy !Nebraska !+000001441609!N!N! 000000000000!J070! Maint&Repair of Eq/ADP Equip&Supplies !S1 !SERVICES !000 !* !541512!E! !3! ! !B! ! !20200930!B!F! !A! !A!N!R!2!006!B!			

Table I.C.1 Contracts Table

Contract Status	Contracting Agency ID	Procurement Instrument Identifier (PIID)	Indefinite Delivery Vehicle (IDV) Reference ID	Solicitation ID	Alternative financing	EVM Required	Ultimate Contract Value (M)	Type of Contract/Task Order (Pricing)	Is the contract a Performance Based Service Acquisition (PBSA)?	Effective date	Actual or expected End Date of Contract/Task Order	Extent Completed	Short description of acquisition
													!C!Y!Z! ! !N!C!N! ! ! !A!A!A!A!000!A!C!N! ! ! !Y! ! !0001! !
						Cost No Fee		Y		2005-01-01		Y	200505!000084!5700! FA4600!55CONS/CC !FA460004C0010 !A!Y!C!Y! !P00007!20050101!20 050930!169105165!1 69105165!009581091 !N!COMPUTER SCIENCES CORPORATION !408 GALVIN RD N !BELLEVUE !NE!68005!35875!153 !31!Offutt AFB !Sarpy !Nebraska !+000002333332!N!N! 000000000000!J070! Maint & Repair of Eq/ADP Equip & Supplies !S1 !SERVICES !000 !* !541512!E! !3! ! !C! ! !20200930!B!F! !A! !A!N!S!2!006!B! !C!Y!Z! ! !N!C!N! ! ! !A!A!A!A!000!A!C!N! ! ! !Y! ! !0001! !
Awarded		<a href="#">FA872204C0009</a>			*	*	\$213,000,000.0	Cost Plus Award Fee	N	2004-08-26	2012-01-31	Y	200411!0000 99!5700!GV5 9 !ESC/NDK !FA872204C 0009 !A!N!

													!N! !20040826!2 0140131!836 218755!8362 18755!83495 1691!!N!LOC KHEED MARTIN CORPORATI ON !1620 WILSHIRE DR STE 300 F!BELLEVU E !NE!68005!0 3950!153!31! Bellevue !Sarpy !Nebraska !+000004082 345!N!N!000 038530448!D 307!Automat ed Info System Design&Integ ration Svcs !A7 !ELECTRONI CS AND COMMUNIC ATION EQUIP !000 !* !541511!E! !3! ! ! ! !99990909!B! A!Y!A! !A!N!R!2!002! B! !A!N!Z! ! !N!C!N! ! ! !Z!Z!A!A!000! A!C!N! ! ! !Y! ! !0001! !
Awarded	<a href="#">FA460005C0001</a>				*	*	\$41,000,000.0	Cost Plus Award Fee	Y	2005-04-01	2011-09-30	Y	200508!0009 19!5700!FA4 600!55CONS

/CC  
 !FA460005C  
 0001 !A!N!  
 !Y! !  
 !20050401!2  
 0050930!134  
 505973!0041  
 79453!01643  
 5559!N!NOR  
 THROP  
 GRUMMAN  
 SPACE &  
 MISS!1408  
 FORT  
 CROOK  
 ROAD  
 SOUTH!BEL  
 LEVUE  
 !NE!68005!3  
 5875!153!31!  
 Offutt AFB  
 !Sarpy  
 !Nebraska  
 !+000001860  
 630!N!N!000  
 040201513!R  
 425!Engineer  
 ing Technical  
 Services  
 !S1  
 !SERVICES  
 !000 !\*  
 !541511!E!  
 !3! ! ! !  
 !20200930!B!  
 F! !A!  
 !A!Y!S!2!001!  
 B! !C!N!Z! !  
 !N!C!N! ! !  
 !A!A!A!A!000!  
 A!B!N! ! ! !Y!  
 ! !0001! !

Awarded		<a href="#">FA460005C0002</a>			*	*	\$16,500,000.0	Cost Plus Award Fee	Y	2005-03-31	2012-09-30	Y	200506!0009 39!5700!FA4 600!55CONS /CC !FA460005C
---------	--	-------------------------------	--	--	---	---	----------------	------------------------	---	------------	------------	---	---



													0002 !A!N! !Y! ! !20050331!2 0050930!064 683464!0082 55408!01643 5559!N!NOR THROP GRUMMAN DEFENSE MISSI!12011 SUNSET HILLS ROAD !RESTON !VA!20190!3 5875!153!31! Offutt AFB !Sarpy !Nebraska !+000001429 251!N!N!000 016409304!D 399!Other ADP & Telecommuni cation Services !S1 !SERVICES !000 !* !541519!E! !3! ! ! ! !20200930!B! F!Y!B! !A!Y!R!2!002! B! !Z!N!Z! ! !N!C!N! ! ! !A!A!A!A!000! A!C!N! ! ! !Y! ! !0001! !
Awarded	<a href="#">FA460005C0003</a>				*	*	\$36,200,000.0	Cost No Fee	Y	2005-03-30	2013-03-31	Y	200508!0009 45!5700!FA4 600!55CONS /CC !FA460005C 0003 !A!N! !Y! ! !20050330!2

0050930!148  
095086!1480  
95086!05478  
1240!N!SCIE  
NCE  
APPLICATIONS  
INTERNATI!  
10260  
CAMPUS  
POINT DR  
!SAN DIEGO  
!CA!92121!6  
6000!073!06!  
San Diego  
!San Diego  
!California!+0  
0000216835  
4!N!N!00003  
6158570!R42  
5!Engineerin  
g Technical  
Services !S1  
!SERVICES  
!000 !\*  
!541511!E!  
!3! ! ! ! !  
!20200930!B!  
F! !A!  
!A!Y!S!2!001!  
B! !Z!N!Z! !  
!N!C!N! ! !  
!A!A!A!A!000!  
A!C!N! ! ! !Y!  
! !0001! !

Awarded		<a href="#">FA460008D0001</a>		FA460006R0030	*	*	\$42,500,000.0	Cost No Fee	N	2008-02-01		Y	APS IV Maintenance & Sustainment, Enhancement and Development tasks.
---------	--	-------------------------------	--	---------------	---	---	----------------	-------------	---	------------	--	---	--

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

\*

3.

- a. Has an Acquisition Plan been developed? If yes, please answer the questions that follow \*
- b. Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 \*
- c. Was the Acquisition Plan approved in accordance with agency requirements \*
- d. If "yes," enter the date of approval? \*
- e. Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? \*
- f. Does the acquisition plan meet the requirements of EOs 13423 and 13514? \*
- g. If an Acquisition Plan has not been developed, provide a brief explanation.

\*

## Part II: IT Capital Investments

### Section A: General

1.
  - a. **Confirm that the IT Program/Project manager has the following competencies: configuration management, data management, information management, information resources strategy and planning, information systems/network security, IT architecture, IT performance assessment, infrastructure design, systems integration, systems life cycle, technology awareness, and capital planning and investment control.** yes
  - b. **If not, confirm that the PM has a development plan to achieve competencies either by direct experience or education.** yes
2. **Describe the progress of evaluating cloud computing alternatives for service delivery to support this investment.** The ISPAN Program Office is leveraging cloud computing by delivering GAP CIE platforms (in the form of PMO-built Virtual Machines) to the DISA DECC to be hosted on the DISA DECC infrastructure. This delivery is NOT into the RACE environment.
3. **Provide the date of the most recent or planned Quality Assurance Plan** 2010-09-30
4.
  - a. **Provide the UPI of all other investments that have a significant dependency on the successful implementation of this investment.** 007-57-01-13-01-1179-00,007-57-01-13-01-1550-00
  - b. **If this investment is significantly dependent on the successful implementation of another investment(s), please provide the UPI(s).**
5. **An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition (DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo. The details of the analysis must be available to OMB upon request. Provide the date of the most recent or planned alternatives analysis for this investment.** 2003-12-01
6. **Risks must be actively managed throughout the lifecycle of the investment. The Risk Management Plan and risk register must be available to OMB upon request. Provide the date that the risk register was last updated.** 2010-12-06

## Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
ISPAN Block 1 Collaborative Information Environment (CIE) and Mission Planning Analysis System (MPAS) modernization development. ISPAN has an approved Program Recovery Plan and Acquisition Program Baseline Rev 1. Baseline costs through FOC		*	\$168.7	\$159.1	2003-04-01	2003-04-01	2010-07-30	2010-07-15	97.00%	100.00%
FY04 O&M software maintenance and operational support		*	\$26.1	\$26.1	2003-04-01	2003-04-01	2004-09-30	2004-09-30	100.00%	100.00%
FY05 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability		*	\$54.1	\$54.1	2004-10-01	2004-10-01	2005-09-30	2005-09-30	100.00%	100.00%
FY06 O&M software maintenance and		*	\$54.9	\$54.9	2005-10-01	2005-10-01	2006-09-30	2006-09-30	100.00%	100.00%

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
operational support to support Strategic Planning Guidance and National Command Capability										
FY07 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability		*	\$52.4	\$52.4	2006-10-01	2006-10-01	2007-09-30	2007-09-30	100.00%	100.00%
FY08 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability		*	\$55.5	\$55.5	2007-10-01	2007-10-01	2008-09-30	2008-09-30	100.00%	100.00%
FY09 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability		*	\$53.5	\$55.5	2008-10-01	2008-10-01	2009-09-30	2009-09-30	100.00%	100.00%

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
FY10 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.	SS	*	\$61.7	\$59.1	2009-10-01	2009-10-01	2010-09-30	2010-09-30	83.00%	100.00%
FY11 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.	SS	*	\$58.9	\$26.9	2010-10-01	2010-10-01	2011-09-30		45.63%	45.63%
FY12 O&M software maintenance and operational	SS	*	\$60.3	\$0.0	2011-10-01		2012-09-30		0.00%	0.00%

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
support to support Strategic Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.										
FY13 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.	SS	*	*	*	2012-10-01	*	2013-09-30	*	*	*
FY14 O&M software maintenance and operational support to support Strategic	SS	*	*	*	2013-10-01	*	2014-09-30	*	*	*



Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.										
FY15 O&M software maintenance and operational support to support Strategic Planning Guidance and National Command Capability. This includes software maintenance for five software applications, infrastructure support, program management, etc.	SS	*	*	*	2014-10-01	*	2015-09-30	*	*	*
FY15 ISPAN Block 1 hardware life-cycle support (other Procurement)	SS	*	*	*	2014-10-01	*	2016-09-30	*	*	*
FY12 ISPAN Block 1 hardware	SS	*	\$13.6	\$0.0	2011-10-01		2013-09-30		0.00%	0.00%

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of Activity	DME or SS	Agency EA Transition Plan Milestone Identifier	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
life-cycle support (other Procurement)										
FY13 ISPAN Block 1 hardware life-cycle support (other Procurement)	SS	*	*	*	2012-10-01	*	2014-09-30	*	*	*
FY14 ISPAN Block 1 hardware life-cycle support (other Procurement)	SS	*	*	*	2013-10-01	*	2015-09-30	*	*	*
FY11 ISPAN Block 1 hardware life-cycle support (other Procurement)	SS	*	\$13.3	\$1.1	2010-10-01	2010-10-01	2012-09-30		8.32%	8.32%

**2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons for the variances, the corrective actions to be taken, and the most likely estimate at completion.** Earned Value Management cost, schedule, and performance variances in excess of 10% are reported as required.

**3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.**  
2010-11-10

**4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?**  
yes

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems			
System(s) Name	System acronym	Type of Financial System	BY Funding
*	*	*	*

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:	
Customer Agency	Joint exhibit approval date
NONE	

Table II.D.2. Shared Service Providers		
Shared Service Provider (Agency)	Shared Service Asset Title	Shared Service Provider Exhibit 53 UPI (BY 2011)
*	*	*

Table II.D.3. For IT Investments, Partner Funding Strategies (\$millions):							
Partner Agency	Partner exhibit 53 UPI (BY 2012)	CY Monetary Contribution	CY “In-Kind” Contribution	CY Fee-for-Service	BY Monetary Contribution	BY “In-Kind” Contribution	BY Fee-for-Service
NONE							

Table II.D.4. Legacy Systems Being Replaced		
Name of the Legacy Investment of Systems	Current UPI	Date of the System Retirement
*	*	*

## Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area (For IT Assets)	Measurement Grouping (For IT Assets)	Measurement Indicator	Reporting Frequency	Unit of Measure	Performance Measure Direction	Baseline	Year Baseline Established for this measure (Origination Date)
Mission and Business Results	Information Management	Cross security domain information sharing	annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2011-02-10
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2012	Annual updates to the Cross Domain Information sharing tool to move data between classification enclaves		Not Due	2011-02-21
Mission and Business Results	Information Management	Cross security domain information sharing	annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2011-02-10
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2013	Annual updates to the Cross Domain Information sharing tool to move data between classification enclaves		Not Due	2011-02-21
Mission and Business Results	Information Management	Cross security domain information sharing	annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2011-02-10
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	Annual updates to the Cross Domain Information sharing tool to move data between classification enclaves		Not Due	2011-02-21

Mission and Business Results	Information Management	Cross security domain information sharing	annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2011-02-10
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	Annual updates to the Cross Domain Information sharing tool to move data between classification enclaves		Not Due	2011-02-21
Mission and Business Results	Information Management	Cross security domain information sharing	semi-annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2010	Capability to move data between classification enclaves, (Secret to JWICS)	Cross security domain information sharing initial solution has been delivered to the development environment for user testing	Met	2010-09-20
Mission and Business Results	Information Management	Cross security domain information sharing	annual	Capable of moving data between security enclaves	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2011	Continue to develop the capability to move data between classification enclaves, (Secret to JWICS)	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of baseline PCs planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year life-cycle	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target	Last Updated

						"Met" or "Not Met"	
			2011	35% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of baseline PCs planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year-life-cycle	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2010	40% replacement of the baseline	Equipment purchased	Met	2011-02-21
Technology	Reliability	Percent of baseline Workstations planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2011	20% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of baseline Workstations planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	10% replacement of the	TBD	Not Due	2010-09-20

		baseline					
Technology	Reliability	Percent of baseline Workstations planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	20% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of baseline workstations planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan.	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2010	8% replacement of the baseline	Equipment purchased	Met	2011-02-21
Technology	Reliability	Percent of PCs baseline planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year life-cycle replacement plan	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2012	35% replacement of the baseline	TBD	Not Due	2010-09-20



Technology	Reliability	Percent of PCs baseline planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year life-cycle replacement plan	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2013	25% replacement of the baselines	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of PCs baseline planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year life-cycle replacement plan	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	10% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of PCs baseline planned for life-cycle refreshment. Each year a percentage of PCs are replaced to meet the three-year life-cycle replacement plan	annual	Number of PCs replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	30% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15

to meet the four-year  
life-cycle replacement  
plan

Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
2011	30% replacement of the baseline	TBD	Not Due	2010-09-20

Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced to meet the four-year life-cycle replacement plan	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15
------------	-------------	--	--------	-------------------------------	-----	--	------------

Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
2012	30% replacement of the baseline	TBD	Not Due	2011-02-21

Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced to meet the four-year life-cycle replacement plan	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15
------------	-------------	--	--------	-------------------------------	-----	--	------------

Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
2013	18% replacement of the baseline	TBD	Not Due	2010-09-20

Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced to meet the four-year life-cycle replacement	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15
------------	-------------	--	--------	-------------------------------	-----	--	------------

		plan					
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	22% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced to meet the four-year life-cycle replacement plan	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	30% replacement of the baseline	TBD	Not Due	2010-09-20
Technology	Reliability	Percent of Server baseline planned for life-cycle refreshment. Each year a percentage of servers are replaced to meet the four-year life-cycle replacement plan.	annual	Number of Servers replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2010	40% replacement of the baseline	Equipment purchased	Met	2011-02-21
Technology	Reliability	Percent of Workstations baseline planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15

			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2012	40% replacement of the baseline	TBD	Not Due	2011-02-21
Technology	Reliability	Percent of Workstations baseline planned for life-cycle refreshment. Each year a percentage of workstations are replaced to meet the four-year life-cycle replacement plan	annual	Number of Workstations replaced	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2013	30% replacement of the baselines	TBD	Not Due	2010-09-20
Processes and Activities	Customer Satisfaction	Provide the Collaborative Information Environment users with annual software maintenance deliveries	semi-annual	Semi-annual software maintenance deliveries	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2011	Deliveries will coincide Collaborative Information Environment users delivery schedule	TBD	Not Due	2011-02-21
Processes and Activities	Customer Satisfaction	Provide the Collaborative Information Environment users with annual software maintenance	semi-annual	Semi-annual software maintenance deliveries	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2012	Deliveries coincide Collaborative Information Environment users delivery schedule	TBD	Not Due	2010-09-20

Processes and Activities	Customer Satisfaction	Provide the Collaborative Information Environment users with annual software maintenance	semi-annual	Semi-annual software maintenance deliveries	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2013	Deliveries coincide Collaborative Information Environment users delivery schedule	TBD	Not Due	2010-09-20
Processes and Activities	Customer Satisfaction	Provide the Collaborative Information Environment users with annual software maintenance	semi-annual	Semi-annual software maintenance deliveries	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	Deliveries coincide Collaborative Information Environment users delivery schedule	TBD	Not Due	2010-09-20
Processes and Activities	Customer Satisfaction	Provide the Collaborative Information Environment users with annual software maintenance	semi-annual	Semi-annual software maintenance deliveries	Maintain Current	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	Deliveries coincide Collaborative Information Environment users delivery schedule	TBD	Not Due	2010-09-20
Customer Results	Customer Satisfaction	Provide the Mission Planning and Analysis System (MPAS) users with annual software maintenance	semi-annual	Enterprise Database semi annual software cutovers	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target	Last Updated

						"Met" or "Not Met"	
			2012	Deliveries coincide with the Enterprise Database delivery schedule	TBD	Not Due	2010-09-20
Customer Results	Customer Satisfaction	Provide the Mission Planning and Analysis System (MPAS) users with annual software maintenance	semi-annual	Enterprise Database semi annual software cutovers	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2013	Deliveries coincide with the Enterprise Database delivery schedule	TBD	Not Due	2010-09-20
Customer Results	Customer Satisfaction	Provide the Mission Planning and Analysis System (MPAS) users with annual software maintenance	semi-annual	Enterprise Database semi annual software cutovers	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2014	Deliveries coincide with the Enterprise Database delivery schedule	TBD	Not Due	2010-09-20
Customer Results	Customer Satisfaction	Provide the Mission Planning and Analysis System (MPAS) users with annual software maintenance	semi-annual	Enterprise Database semi annual software cutovers	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2015	Deliveries coincide with the Enterprise Database delivery schedule	TBD	Not Due	2011-02-21
Customer Results	Customer Satisfaction	Weapon types in strategic war plan (FY2010) maintain	semi-annual	Enterprise Database semi annual software cutovers	Maintain Current	2010 Full Operational Capability approval	2010-07-15

		current baseline.					
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2010	0 increase in weapon types for FY2010. Maintain current weapon types through software enhancements.	Current weapon systems were maintained through annual software maintenance deliveries (July and December)	Met	2011-02-21
Technology	Reliability	Weapon types in strategic war plan. (FY2011) maintain current baseline	semi-annual	Enterprise Database semi annual software cutovers	TBD	2010 Full Operational Capability approval	2010-07-15
			Fiscal Year	Target	Actual Results	Target "Met" or "Not Met"	Last Updated
			2011	Maintain current weapon types through software enhancements	TBD	Not Due	2010-09-20

\* - Indicates data is redacted.