

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-07-31
Date of Last Exhibit 300A Update: 2012-07-31
Date of Last Revision: 2012-08-31

Agency: 014 - Department of State **Bureau:** 00 - Agency-Wide Activity

Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Integrated Personnel Management System (IPMS)

2. Unique Investment Identifier (Ull): 014-000000024

Section B: Investment Detail

- 1. Provide a brief summary of the investment, including a brief description of the related benefit to the mission delivery and management support areas, and the primary beneficiary(ies) of the investment. Include an explanation of any dependencies between this investment and other investments.**

The Integrated Personnel Management System (IPMS) is a multi-year, mixed-lifecycle program that provides superior human capital management in support of the Department of State's diplomatic mission. IPMS is aligned with the State/USAID Strategic Plan and Joint Enterprise Architecture, and support the Secretary of State's Diplomacy 3.0 initiatives to improve the Department's capacity to execute the President's foreign policy agenda. IPMS directly addresses goals in the Secretary's Quadrennial Diplomacy and Development Review (QDDR), in particular, the high priority performance goal of HR Management of Building Civilian Capacity. IPMS is comprised of four integrated components: the Global Employment Management System (GEMS), the HR Knowledge Center (KC), the Post Personnel System (PS), and the Human Resources Online (HROnline) web portal. GEMS (PeopleSoft Federal HCM) support core HR personnel management for civil and foreign service employees. PS manages/tracks all Locally Employed Staff (LE Staff) and American employees serving overseas under Chief of Mission authority. KC is a HR reporting solution that utilizes a data warehouse and business intelligence toolset. The HROnline web portal controls access to the IPMS self-service applications. Together, all IPMS components reduce transaction-processing overhead, enhance enterprise-wide data sharing, improve data integrity and quality, and empower employees/managers with the ability to independently manage their personal information through online seamless workflow processes. IPMS

provides its primary beneficiaries with both transactional data and decision support information at the desktop anywhere in the world. IPMS also supports mission delivery through data feeds and management reporting provided to all Department bureaus, OMB, OPM, U.S. Congress, and USAID and other Foreign Affairs agencies (e.g., Enterprise Data Warehouse, Capital Security Cost Sharing, Rightsizing, etc.). Dependencies with other investments include data sharing with: Global Foreign Affairs Compensation System (GFACS) for employee and payroll data; Integrated Logistics Management System (ILMS) for employee (traveler) data; Electronic Medical Record (EMR) for employee/dependent data and medical clearance data; Joint Financial Management System for salary and other financial data; FSI Corporate Systems (STMS) for employee and training data; and, Web.ICASS for employee position data.

2. How does this investment close in part or in whole any identified performance gap in support of the mission delivery and management support areas? Include an assessment of the program impact if this investment isn't fully funded.

Major initiatives for BY14 will focus on enhancing IPMS Self-Service functionality for employees, applicants, and LE Staff. Development activities will include: 1) Finalize the migration of Post Personnel from a distributed solution installed at 175 posts worldwide to a centralized architecture that eliminates installation of upgrades, troubleshooting client-based application issues, etc.; 2) Enable synchronization of data and personnel action processing between domestic and overseas platforms that manage DoS American direct-hires, Locally Employed Staff (LE Staff), and other agency staff under Chief of Mission authority; 3) Develop an HR-Payroll integration with Global Foreign Affairs Compensation System (GFACS) for both American Direct Hire employees and Locally Employed Staff (LE Staff); 4) Enhance the Permanent Change of Station Travel process, adding travel cost element analysis tools; 5) Continue to expand the Executive Agency Personnel Support (EAPS) system to enable HR Self-Service functionality for LE Staff; and, 6) Modernize middle tier data services to improve intra-system performance and facilitate improved information sharing throughout the Department. Less than full funding would result in overall IPMS replanning based upon then current priorities.

3. Provide a list of this investment's accomplishments in the prior year (PY), including projects or useful components/project segments completed, new functionality added, or operational efficiency achieved.

Implementation of the following: GEMS Electronic Awards Module, Automated Classification and Recruitment Solution (ACRS), Comp Link Connect (CLC) for tracking LE Staff wage and benefit costs, Performance Management Dashboards, Civilian Response Corps (CRC) for managing all CRC personnel information, Post Position Management (PPM) for generating more accurate Capital Security Cost Sharing (CSCS) invoices, HR Customer Connection (HRCC) a case management system for customer inquiries, OPM eOPF EHRI, Key FSBid Enhancements, GEMS ePerformance Enhancements, enhanced IPMS Change Management.

4. Provide a list of planned accomplishments for current year (CY) and budget year (BY).

Planned Accomplishments for Current Year: IPMS Operations & Maintenance - FY 2012
PERMANENT CHANGE OF STATION TRAVEL Redesign - Travel Voucher PERMANENT

CHANGE OF STATION TRAVEL Redesign - Foreign Service Assignment Bidding GEMS/PS Globalization - New Hire Process Automation GEMS/PS Globalization - Post Personnel Centralization Department Global Person Identifier & ICAM Support Executive Agency Personnel Support Suite - Locally Employed Staff Application Expansion Planned Accomplishments for Budget Year: IPMS Operations & Maintenance - FY 2013 PERMANENT CHANGE OF STATION TRAVEL Redesign - Travel Voucher PERMANENT CHANGE OF STATION TRAVEL Redesign - Foreign Service Assignment Bidding PERMANENT CHANGE OF STATION TRAVEL Redesign - Business Intelligence GEMS/PS Globalization - New Hire Process Automation GEMS/PS Globalization - Post Personnel Centralization GEMS/PS Globalization - Post Personnel Integration GEMS/PS Globalization - American Direct Hire Payroll Integration Department Global Person Identifier & ICAM Support Executive Agency Personnel Support Suite - Locally Employed Staff Application Expansion.

5. **Provide the date of the Charter establishing the required Integrated Program Team (IPT) for this investment. An IPT must always include, but is not limited to: a qualified fully-dedicated IT program manager, a contract specialist, an information technology specialist, a security specialist and a business process owner before OMB will approve this program investment budget. IT Program Manager, Business Process Owner and Contract Specialist must be Government Employees.**

2011-12-31

Section C: Summary of Funding (Budget Authority for Capital Assets)

1.

Table I.C.1 Summary of Funding

	PY-1 & Prior	PY 2011	CY 2012	BY 2013
Planning Costs:	\$5.5	\$1.1	\$1.3	\$1.2
DME (Excluding Planning) Costs:	\$24.1	\$4.5	\$5.4	\$5.0
DME (Including Planning) Govt. FTEs:	\$1.8	\$1.8	\$1.8	\$1.9
Sub-Total DME (Including Govt. FTE):	\$31.4	\$7.4	\$8.5	\$8.1
O & M Costs:	\$104.2	\$19.7	\$20.3	\$21.0
O & M Govt. FTEs:	\$12.1	\$3.7	\$3.7	\$3.7
Sub-Total O & M Costs (Including Govt. FTE):	\$116.3	\$23.4	\$24.0	\$24.7
Total Cost (Including Govt. FTE):	\$147.7	\$30.8	\$32.5	\$32.8
Total Govt. FTE costs:	\$13.9	\$5.5	\$5.5	\$5.6
# of FTE rep by costs:	130	46	46	46
Total change from prior year final President's Budget (\$)		\$0.0	\$0.0	
Total change from prior year final President's Budget (%)		0.00%	0.00%	

2. If the funding levels have changed from the FY 2012 President's Budget request for PY or CY, briefly explain those changes:

DME for BY were reduced from \$8,650K to \$6,410K.

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type	EVM Required	Contracting Agency ID	Procurement Instrument Identifier (PIID)	Indefinite Delivery Vehicle (IDV) Reference ID	IDV Agency ID	Solicitation ID	Ultimate Contract Value (\$M)	Type	PBSA ?	Effective Date	Actual or Expected End Date
---------------	--------------	-----------------------	--	--	---------------	-----------------	-------------------------------	------	--------	----------------	-----------------------------

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

NA

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-31

Section B: Project Execution Data

Table II.B.1 Projects

Project ID	Project Name	Project Description	Project Start Date	Project Completion Date	Project Lifecycle Cost (\$M)
38	IPMS Enterprise Services Infrastructure Enhancement	This initiative makes essential hardware enhancements to the IPMS infrastructure to enable virtualization and disaster recovery.			
39	Permanent Change of Station Travel Redesign - Travel Voucher	Creates travel vouchers using PCS Travel information and allows employees to update as needed. Interfaces with RM systems for financial information.			
40	Permanent Change of Station Travel Redesign - Foreign Service Assignment Bidding	Reengineers the FS Bidding business process to further automate the support of Foreign Service employees bidding for upcoming positions.			
51	Integrated Worldwide Personnel / Payroll - Overseas Personnel Centralization	Migrates Post Personnel from a distributed solution installed at 175 posts worldwide to a centralized architecture. Will continue to make available a low-bandwidth version of Post Personnel to meet the needs of posts requiring it.			
53	GEMS/PS Globalization - Locally	Enables HR-Payroll integration			

Table II.B.1 Projects

Project ID	Project Name	Project Description	Project Start Date	Project Completion Date	Project Lifecycle Cost (\$M)
	Employed Staff Payroll Integration	for locally employed staff with the Global Foreign Affairs Compensation System (GFACS).			
58	IPMS Operations & Maintenance - FY 2013	Overall IPMS O&M Support.			
50	GEMS/PS Globalization - Post Personnel Integration	Enables synchronization of data and personnel action processing between GEMS and Post Personnel.			
44	IPMS Alternatives & HRLoB SSC Analysis	An OMB A-11 mandated Benefit-Cost Analysis to include three viable alternatives, in addition to the status quo.			
49	New Hire Process Automation	Creates a comprehensive Entrance On Duty system that streamlines the new hire process and enables the completion of multiple paper forms via an easy to use web-based interface.			
56	Executive Agency Personnel Support Suite - Locally Employed Staff Application Expansion	Enables increased access to information by Locally Employed (LE) staff. Adds additional LE applications including the Post Online Recruitment Tool (PORT).			
57	IPMS Operations & Maintenance - FY 2012	Overall IPMS O&M Support.			
65	IPMS Enterprise Arch - ESOC West Infrastructure	This initiative procures and implements IPMS hardware necessary for the Department's backup and disaster recovery site.			

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID	Name	Total Cost of Project Activities (\$M)	End Point Schedule Variance (in days)	End Point Schedule Variance (%)	Cost Variance (\$M)	Cost Variance (%)	Total Planned Cost (\$M)	Count of Activities
------------	------	--	---------------------------------------	---------------------------------	----------------------	-------------------	--------------------------	---------------------

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID	Name	Total Cost of Project Activities (\$M)	End Point Schedule Variance (in days)	End Point Schedule Variance (%)	Cost Variance (\$M)	Cost Variance (%)	Total Planned Cost (\$M)	Count of Activities
38	IPMS Enterprise Services Infrastructure Enhancement							
39	Permanent Change of Station Travel Redesign - Travel Voucher							
40	Permanent Change of Station Travel Redesign - Foreign Service Assignment Bidding							
51	Integrated Worldwide Personnel / Payroll - Overseas Personnel Centralization							
53	GEMS/PS Globalization - Locally Employed Staff Payroll Integration							
58	IPMS Operations & Maintenance - FY 2013							
50	GEMS/PS Globalization - Post Personnel Integration							
44	IPMS Alternatives & HRLoB SSC Analysis							
49	New Hire Process Automation							
56	Executive Agency Personnel Support Suite - Locally Employed Staff Application Expansion							

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID	Name	Total Cost of Project Activities (\$M)	End Point Schedule Variance (in days)	End Point Schedule Variance (%)	Cost Variance (\$M)	Cost Variance (%)	Total Planned Cost (\$M)	Count of Activities
57	IPMS Operations & Maintenance - FY 2012							
65	IPMS Enterprise Arch - ESOC West Infrastructure							

Key Deliverables

Project Name	Activity Name	Description	Planned Completion Date	Projected Completion Date	Actual Completion Date	Duration (in days)	Schedule Variance (in days)	Schedule Variance (%)
40	FY11 Govt FTE Cost		2011-09-29	2011-09-30		363	-337	-92.84%
44	FY11 Labor Cost		2011-09-29	2011-09-29	2011-09-30	271	-1	-0.37%
38	FY11 Labor Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
38	FY11 Hardware Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
39	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
38	FY11 Labor Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
56	FY11 Labor Cost		2011-09-29	2011-09-29		363	-337	-92.84%
44	FY11 Labor Cost		2011-09-29	2011-09-29	2011-09-30	271	-1	-0.37%
39	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
51	FY11 Labor Cost		2011-09-29	2011-09-29		302	-337	-111.59%
38	FY11 Software Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
51	FY11 Govt FTE Cost		2011-09-29	2011-09-29		302	-337	-111.59%
49	FY11 Govt FTE Cost		2011-09-29	2011-09-30		363	-337	-92.84%
38	FY11 Labor Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
49	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
39	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
40	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
39	FY11 Govt FTE Cost		2011-09-29	2011-09-30		363	-337	-92.84%
56	FY11 Govt FTE Cost		2011-09-29	2011-09-29		363	-337	-92.84%

Key Deliverables								
Project Name	Activity Name	Description	Planned Completion Date	Projected Completion Date	Actual Completion Date	Duration (in days)	Schedule Variance (in days)	Schedule Variance (%)
40	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
44	FY11 Govt FTE Cost		2011-09-29	2011-09-29	2011-09-30	271	-1	-0.37%
38	FY11 Govt FTE Cost		2011-09-29	2011-09-30	2011-09-30	363	-1	-0.28%
56	FY11 Labor Cost		2011-09-29	2011-09-29		363	-337	-92.84%
39	FY11 Labor Cost		2011-09-29	2011-09-30		363	-337	-92.84%
44	FY12 Govt FTE Cost		2011-12-30	2011-12-31	2011-12-31	90	-1	-1.11%
44	FY12 Labor Cost		2011-12-30	2011-12-31	2011-12-31	90	-1	-1.11%
44	FY12 Labor Cost		2011-12-30	2011-12-31	2011-12-31	90	-1	-1.11%
56	FY12 Govt FTE Cost		2012-09-29	2012-09-29		364	0	0.00%
39	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
40	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
56	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
40	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
39	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
51	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
38	FY12 Labor Cost		2012-09-29	2012-01-31	2012-01-31	364	242	66.48%
56	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
56	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
39	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
65	FY12 Govt FTE Cost		2012-09-29	2012-09-30		364	-1	-0.27%
40	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
51	FY12 Govt FTE Cost		2012-09-29	2012-09-29		364	0	0.00%
65	FY12 Labor Cost		2012-09-29	2012-09-30		364	-1	-0.27%
51	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
49	FY12 Govt FTE Cost		2012-09-29	2012-09-30		364	-1	-0.27%
39	FY12 Labor Cost		2012-09-29	2012-09-30		364	-1	-0.27%
40	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
51	FY12 Hardware Cost		2012-09-29	2012-09-29		364	0	0.00%

Key Deliverables

Project Name	Activity Name	Description	Planned Completion Date	Projected Completion Date	Actual Completion Date	Duration (in days)	Schedule Variance (in days)	Schedule Variance (%)
38	FY12 Govt FTE Cost		2012-09-29	2012-01-31	2012-01-31	364	242	66.48%
49	FY12 Labor Cost		2012-09-29	2012-09-30		364	-1	-0.27%
40	FY12 Govt FTE Cost		2012-09-29	2012-09-29		364	0	0.00%
51	FY12 Labor Cost		2012-09-29	2012-09-29		364	0	0.00%
38	FY12 Labor Cost		2012-09-29	2012-01-31	2012-01-31	364	242	66.48%
39	FY12 Govt FTE Cost		2012-09-29	2012-09-29		364	0	0.00%

Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description	Unit of Measure	FEA Performance Measurement Category Mapping	Measurement Condition	Baseline	Target for PY	Actual for PY	Target for CY	Reporting Frequency
Number of Employee Self-service functions available under IPMS	functions	Technology - Reliability and Availability	Over target	17.000000	18.000000	18.000000	19.000000	Semi-Annual
Number of HRM services under the IPMS program	services	Customer Results - Service Accessibility	Over target	78.000000	79.000000	79.000000	81.000000	Semi-Annual
Number of Manager Self-service functions available under IPMS	functions	Customer Results - Service Accessibility	Over target	12.000000	13.000000	13.000000	14.000000	Semi-Annual
Percentage of automated travel vouchers submitted	percent	Process and Activities - Productivity	Over target	0.000000	0.000000	0.000000	5.000000	Semi-Annual
Percentage of Foreign Service Employee Evaluation Reports (EERs) submitted on time	percent	Mission and Business Results - Management of Government Resources	Over target	37.500000	40.000000	62.900000	65.000000	Semi-Annual
Percentage of employees satisfied with the increased access to information and direct management of their personnel data (via survey).	percent	Customer Results - Customer Benefit	Over target	75.000000	80.000000	82.700000	80.000000	Semi-Annual
Percentage of IPMS uptime (scheduled)	percent	Technology - Reliability and Availability	Over target	99.500000	99.500000	99.500000	99.500000	Monthly